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ECKERSLEY-HALL BUILDING COMMITTEE 

MONDAY, MARCH 10, 2014 

POLICE DEPARTMENT COMMUNITY ROOM 

6:00 PM 
 

Members Present: Ron Klattenberg, Trevor Davis, Augie DeFrance IV, Ed Dypa, Ryan 

Kennedy, Phil Pessina, Bill Wasch 

Members Absent: Annabelle Malone, Ed Monarca, Larry Riley 

Others Present: Beth Lapin (staff); Steve June, Katherine Clunie, (SP+A); Joe Samolis 

(Mayors Office); Deb Stanley (Rec Dept), Ed Rubacha 

  

1.0 OPEN MEETING 

Chair Ron Klattenberg opened the Eckersley Hall Building Committee Meeting at 6:02 PM at 

the Police Department Community Room.  

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg asked for approval of the February 10, 2014 minutes. Ed Dypa made the 

motion to accept, seconded by Bill Wasch. The vote to approve was unanimous, with one 

abstention. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report. Expenses since the previous meeting included the 

secretary/assistant position and pre-approved payments to MA+M and SP&A. Moved by Ed 

Dypa and seconded by Trevor Davis, the financial report acceptance passed unanimously. 

 

BUDGET ITEMS 

The committee received an invoice dated 2/01/14 from SP+A for two items in the current 

purchase order: $5,956 for the Construction Phase (8%) and $2,500 for Construction 

Administration (20%) for a total of $8,456. Trevor Davis made the motion to accept, seconded 

by Ed Dypa The vote to approve payment was unanimous. 

 

4.0 PUBLIC COMMENTS 
There were none. 

   

5.0 NEW BUSINESS  
CHAIRMAN UPDATE 

Ron reported he will be moving at the end of April, so next month will be his last Eckersley-Hall 

meeting. He will work with the mayor on a transition, which he will present at the next meeting. 

 

FEDERAL HISTORIC TAX CREDITS 

Joe Samolis, Chief of Staff, reported the contract with Wishneff moved through Finance and Gov 

operations and the Common Council and was close to final execution. He and Beth will supply 

necessary documentation for the application. Joe will report on this each month’s meeting.  
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WB MASON/SUBURBAN SITE VISITS 

Ron asked those committee members who attended the site visits to WB Mason and Suburban to 

provide their thoughts on what they saw and learned from the visits. Ryan, Bill, Beth and Ron 

emphasized the importance of comfort and appearance to ensure a positive and inviting 

atmosphere when a person entered the building or sat for a long period of time. At the Waterbury 

SC, furniture complemented the building functions. There were discussions about functionality 

for seniors in particular such as ability to lean and hold onto the tables and chairs for support. It 

was also important to have material that would not stain or deteriorate with constant usage. 

Color, stackability, interlocking capability, and comfort were all discussed at both locations. The 

committee members provided insight and reactions to Katherine Clunie’s furniture concept. The 

Committee felt the furniture shown did not meet the needs as noted above. She will continue to 

solicit ideas and put together a schedule to be used for purchasing.  She will prepare a 

comprehensive list of furniture recommendations for each room in the building for Committee 

review and approval at the April meeting. Shlein’s, a local vendor also under state contract, will 

also be considered for lounge furniture. 

 

SILVER/PETRUCELLI OFFICE SPACE MODIFICATION 

This was covered in the previous discussion.  

 

ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported things were going well. Outside site work, put on hold due to weather, will 

resume, with a meeting scheduled March 11 related to exterior masonry and roofing, which they 

hope to start at end of March. Upper level framing was 90% complete; plumbing for bathroom 

was roughed in. Mechanical in attic and ductwork were in place, while sprinklers were about 

90% complete. On the lower level, the concrete floor was poured to bring it all to one level. Joe 

will be doing additional abatement; once the permanent heat is off, the boiler would be removed. 

Some sheet rock had been hung. Old oil tank will come out soon and then geothermal will begin 

again. He was still getting the demolition permit in place with city for the military museum. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Steve June and Joe Samolis reported working with TYCO to install security system, which will 

be merged with existing city systems to facilitate access. Joe will look into using RecTrac instead 

of MySenior.com. 

 

Steve June modified his schedule to being on-site three days a week, in addition to reviewing 

RCOs, AIA invoices, etc. SHPO visited the site recently to look at proposed RCO work and gave 

verbal approval. Steve presented two new RCOs:  

 RCO #9: Floor hatches and sump pump pit under stage: $4,120 

 RCO#10: Steel required for three areas: upper level bathroom (2 spots), above door into 

mechanical room, $5,112 

Trevor Davis made a motion to approve these two RCOs, as long as SHPO also approved. 

Seconded by Ryan Kennedy, the vote to approve was unanimous.  

 

Steve June presented a reviewed invoice from MA&M for a total of $203,015. Moved by Ryan 

Kennedy and seconded by Ed Dypa, the committee unanimously approved payment of this 

invoice. 
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LEED STATUS 

Ron clarified that we need to know if we need LEED points from furniture; John Ireland will 

work with Katherine Clunie on this. 

 

6.0 OTHER BUSINESS 

There was no other business. 

 

7.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Ed Dypa and seconded by Trevor 

Davis, the vote was unanimous and the meeting adjourned at 7:20 PM. 


